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Executive Summary 
 

This is the first quarter of the Afghan Children Read project.  Project start-up is an exciting time of 

relationship-building, programming, planning, and negotiating proposed ideas with the on-the-

ground realities. It is invigorating to bridge the ideas of USAID, the Government of the Islamic 

Republic of Afghanistan (GIRoA) Ministry of Education (MoE), and the project team to build a 

common understanding for the goals and objectives of the project, while fostering the joint 

responsibility and collaboration needed to achieve them.   

 

It was clear that the most senior leadership of the MoE were eagerly awaiting the project’s arrival. 

Together with the project team, they coordinated meetings and events to broaden and deepen the 

understanding amongst their lead Directorates and teams.  Most critical to the long-term vision of a 

sustained national early grade reading program implemented in both formal and community based 

schools across Afghanistan are the Directorates of Planning, Curriculum, Teacher Education, 

Academic Supervision, Learning assessment, Social and Community Mobilization and General 

Education. 

 

The security environment in Afghanistan is ever a concern for all parties involved, but the 

commitment to supporting improved educational services to Afghan children is greater than this 

concern. However, security does impact the who, where, and when of meeting and workshop 

participation, resulting in uneven attendance by the partner community. Insecurity also raises 

challenges for recruiting international expertise.  

 

This Quarter concluded during Ramadan, but even during the Holy Month, the MoE remained 

mobilized and engaged throughout the program planning process, deliberating on the formation of 

technical task teams and making key decisions about the start-up of Afghan Children Read. Leading 
into the next Quarter, the project team is planning the second phase of workshop development 

alongside a post-Eid surge of coordination meetings, trainings, and model and materials 

development.   
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Acronyms 

 

AHG Afghan Holding Group 

ARTF Afghanistan Reconstruction Trust Fund 

CBE Community Based Education 

COP Chief of Party 

Creative Creative Associates International 

DCOP Deputy Chief of Party 

EA Equal Access 

ECCN Education in Crisis & Conflict Network 

EGR Early Grade Reading 

EGRA Early Grade Reading Assessment 

EMIS Education Management Information System 

EQUIP Education Quality Improvement Program 

GA Gender Analysis 

GIRoA Government of the Islamic Republic of Afghanistan 

GIZ German Corporation for International Cooperation 

GPE Global Partnership for Education 

HQ Headquarters 

HR Human Resources 

ICA Institutional Capacity Assessment 

IRC International Rescue Committee 

IR Intermediate Results 

M&E Monitoring and Evaluation 

MoE Ministry of Education 

NTA National Technical Assistance Salary Scale 

OCDP Organizational Capacity Development Plan 

Q Quarter  

QR Quarterly Report 

RERA Rapid Education Risk Analysis 

SG Steering Group 

SMES School Management Effectiveness and Safety Survey 

TED Teacher Education Directorate 

USAID United States Agency for International Development 

YR Year 
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Program Description and Goal 

Overview of the Program 

 
Afghan Children Read is a USAID-funded primary education initiative designed to improve equitable 

access to education and generate measureable reading outcomes for girls and boys in Afghanistan. 

Afghan Children Read will support education service delivery, through building the capacity of the 

MoE to provide an evidence-based early grade reading (EGR) program (in Dari and Pashto) for 

students in grades 1 to 3 in both formal and Community-Based Education (CBE) schools. 

Strengthened skills, systems, models and materials will also enable future development of additional 

local mother-tongue languages into the national reading curriculum. 

 

This project will build upon the foundation laid through the Resources, Skills and Capacities in Early 

Grade Reading Project (EGR Survey Project) also funded by USAID. The EGR Survey project is 

conducting preliminary assessments, research and surveying of the current climate for a national 

reading program, to conclude with results that will shape the focus and design of Afghan Children 

Read. Afghan Children Read will also complement and leverage other key USG and donor education-

related investments in Afghanistan, including the CBE activity implemented by UNICEF, in-service 

and pre-service teacher training funded by GIZ, the coming EQUIP III program to be funded 

through the Afghanistan Reconstruction Trust Fund (ARTF), and other donor investments. 

 

The Afghan Children Read project period extends from April 6, 2016 through April 5, 2021.  This 

project is contracted under an Advancing Basic Education: Access for All Indefinite Delivery 

Indefinite Quantity task order. The task order results are intended to contribute to achieving 

USAID’s strategic educational goals to: 

 

1. Meet targets under Goals 1 and 3 of the USAID Education Strategy, 2011 - achieving direct 

outcomes in reading, while complementing existing investments in CBE and non-formal 

education. 

2. Minimize the development of parallel systems in the education sector by providing technical 

assistance and partnerships with key MoE counterparts and working through host country 

systems to the extent possible, resulting in a national program that the GIRoA MoE can scale 

up both financially and technically through the ARTF.  

3. Strengthen the policies, systems, and resources that are available to the MoE, particularly in 

the area of EGR. 

4. Foster positive gender norms, including a highlighted attention to female students and 

teachers, who are the least likely to have access to schooling in Afghanistan. 

 

The project is implemented by the consortium consisting of Creative Associates International, Inc. 

(Creative), the International Rescue Committee (IRC), Afghan Holding Group (AHG), and two 

niche partners SIL-LEAD and Equal Access (EA). Creative is responsible for the overall management 

of the team in meeting the expectations of the Afghan Children Read contract. 
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Program Results Framework Overview 

 
The aforementioned consortium will work closely and in concert to ensure the project results are 

met. While there are two distinct IRs (see Table 1 below): IR1. Increase MoE capacity to implement 

an evidence-based EGR program and IR2. Pilot an evidence-based EGR program that improves reading 

results, they are also mutually dependent. IR1 builds foundational capacity of the MoE for scaling the 

EGR intervention, but this scale-up cannot be actualized without the knowledge gained from IR2, 

for which the pilot serves as a learning laboratory. 

 

 

Table 1: 

RESULT 1 

The Ministry of Education, from the national, provincial, district, 

and school levels, is able to implement an evidence-based Early 

Grade Reading curriculum and instruction program that 

benefits students in both formal and CBE classes 

IR 1.1 

Capacity of MoE, at national, provincial, and district levels built to 

develop, plan/budget for, manage, implement, and monitor an early grade 

reading curriculum and instruction program 

IR 1.2 

Policies, standards, and benchmarks that support improved early grade 

reading instruction in public and community based education classrooms 

developed and adopted 

IR 1.3 
National and sub-national early grade reading (EGR) assessments, data 

collection and analysis systems established  

RESULT 2 

An evidence-based Early Grade Reading curriculum and 

instruction program piloted that improves early grade reading 

outcomes for first through third grade public and CBE students  

IR 2.1 
Evidence-based early grade reading curriculum and instruction program 

developed 

IR 2.2 
Evidence-based early grade reading instructional materials in use in public 

and CBE classrooms  

IR 2.3 
Evidence-based early grade reading curriculum and instruction program 

implemented at the school level in public and CBE schools 

IR 2.4 
Procedures and systems for supervision, coaching, and monitoring of 

teachers and students implemented 

IR 2.5 

Partnerships with parents, school shuras, communities, the private sector, 

and nontraditional actors to increase equitable access to a quality 

education increased 

 

The focus throughout the first Quarter has been on the project start-up, thus laying the foundation 

to achieve and report on Afghan Children Read’s results.  
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Project Implementation Quarterly Progress 

General Project Start-up 

  
This first quarterly report of the Afghan Children Read project covers the period between April 6, 

2016 and July 30, 2016. The starting date for Afghan Children Read is April 6, 2016. Given the project 

requirements to report against the fiscal year, our first project quarterly report is noted as YR1 Q3 

of the 2016 Fiscal Year and aligned with our project work plan. 

 

Project Staffing 

 

Progress achieved this Quarter 

 

Creative received the project award on April 12, 2016 at which time Creative rapidly reactivated its 

SPOT access so as to begin fielding HQ staff for the mobilization of the partnership and initiating 

startup processes. Creative fielded the Chief of Party (COP), Deputy Chief of Party (DCOP), and 

Senior Monitoring and Evaluation (M&E) Specialist between mid-May and early June 2016. By the 

end of this reporting period, the Human Resources (HR) Manager and HR Officer were in place as 

well as the Logistics Officer and Translator for the Dari language. Consortium partners (sub-

contractors) have also been working to identify and hire project personnel. 

 

Challenges 

 

Two relevant factors have negatively impacted the recruitment process. The first challenge was the 

security events that occurred during this quarter in Kabul, which have caused families of 

international recruits to convince them to withdraw their candidacy. The second challenge was the 

prevalence of Special Immigration Visas (SIVs) amongst the most highly qualified candidates for 

available positions. The U.S. Government agencies in Afghanistan, during this time, were also aiming 

to unify a mission policy regarding the hiring of SIVs. However, as new Mission policies came into 

practice, they did not match the expectations of potential recruits.   

 

Furthermore, the National Technical Assistance Salary Scale (NTA) under discussion has the 

potential to diminish the incentives structure to attract potential highly qualified hires to change 

jobs and take on temporary, non-tenured employment on donor-funded projects. The NTA 

remains a worry as it does not consider the market value of private business enterprises in 

Afghanistan and their career structure and salary scales, which remain consistent whether applied 

to donor funded or commercial enterprises. Also, it does not recognize that project-based 

personnel are not provided job security or government benefits packages, which include longer 

term financial stability. Finally, project teams may be greatly restricted in hiring high caliber 

individuals whose skills are crucial to support the capacity-strengthening needs of ministries.  
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Creative has unexpectedly been faced with the task of replacing the Senior Education Advisor as 

the proposed candidate declined the opportunity post-award. At the time of this writing, a qualified 

and willing candidate has been identified and the approval process initiated. 

 

Actions to be taken 

 

A senior HR member from Creative HQ will continue to coordinate closely with in-country HR 

staff through Skype calls and video conferencing to maintain daily communication and support as 

the project continues its efforts to be fully staffed. At this time, we are no longer considering SIV 

holders due to the risk of frequent staff turn-over and decreased morale as a result of the inability 

to meet recruitment expectations regarding term of employment.  

 

The project partnership will continue to participate in USAID led discussions on the NTA. The 

project partnership aims to contribute to a thoughtful reflection on how to address the issue of 

market value rates for employment, while also addressing the realities of a more diverse market 

place beyond the NGO-versus-Ministry comparison.   

 

Office Setup 

 

Progress achieved this Quarter 

 

After a thorough search, Creative identified a building to serve as Afghan Children Read’s office and 

secured a lease agreement. This office will serve as the project’s main location and will include both 

the project office and residence for Afghan Children Read’s international employees. The office is in a 

safe location and spacious enough to meet project requirements. The lower level of the building 

can accommodate meetings, events, and workshops, which will not only save on event costs, but 

will also provide better security than other locations in Kabul. Necessary security upgrades to make 

the building operational are in process, and furniture and fixtures are being installed at the time of 

this writing. 

 

As of this writing, most of the logistics (i.e. furniture, fixtures and equipment) are being transferred 

to Afghan Children Read from another USAID project. The procurement process of additional 

equipment was initiated during the Quarter. Creative HQ’s procurement team arrived in Kabul 

near the end of Q3 and will remain into Q4 to ensure timely logistical arrangements required for 

smooth operations of the project. 
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Challenges 

 

Renting of an appropriately sized project site in a secured neighborhood posed a greater challenge 

than initially envisioned, as security checkpoints and road access issues were put in flux around 

properties of interest. A Creative HQ Senior Associate for Operations was deployed to Kabul to 

address the challenge and identified a new space and negotiated a secure lease. 

 

Most of the items acquired through USAID stores and projects closing out were of sound quality 

and in good condition. However, some items received, such as at least one generator and some 

furniture and equipment, were not in sufficiently good condition to warrant installation or use. The 

longevity of the acquired project vehicles is also in question, especially given the security situation 

that requires reliable transport with an ability to accelerate quickly.    

 

Actions to be taken 

 

Security upgrades are underway with the new space and their installation is being monitored by 

Creative’s Senior Associate for Operations as well as our Regional Protection Manager.  The 

operations team has arranged for the installation of all acquired items and the project staff expect 

to occupy the new space by the end of July. The damaged or unnecessary items will be collected 

and disposed as per USAID regulations in the early part of Q4. 

 

Technical Start-up  

 

Progress achieved this Quarter 

The technical priority of any new project starting up, especially when its focus is systems 

strengthening, is the introduction to and orientation of the government stakeholder, which in the 

case of Afghan Children Read, is the MoE. This process needs to be progressive and phased to 

broaden and deepen MoE understanding, thus enabling them to engage meaningfully in detailed 

planning. This process enhances MoE system capacity in the areas of negotiating program strategy, 

and applying and aligning approaches and activities with MoE priorities, perspectives, and current 

realities. Handling this process with patience and transparency is critical to establishing and building 

trusting relationships that will drive the project over the coming years. To this end, Creative 

conducted a host of meetings with and amongst USAID, the MoE and the HQ technical start-up 

personnel and the COP, once he was fielded. A list of startup-based field trips by HQ staff in the 

first few weeks of the project is available in Section 2 under Program Management. These 

preparatory visits led into an initial MoE stakeholder workshop to orient the Ministry to the 

program and initiate their engagement in the project Year 2 (October 1, 2016 through September 

30, 2017) work planning activities.  The general agenda for this workshop and the list of participants 

is available in Annex 1. 
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The MoE stakeholder workshop offered an opportunity to gather the Directors and teams from 

leading MoE entities that need to be engaged in the building and implementing of a national EGR 

program.  MoE officials engaged in the workshop from June 20 to 22 at the MoE’s Science Center. 

The participation of the MoE across the three days was active and consistent, exceeding 

expectations given that the workshop was held for over four hours each day during the month of 

Ramadan. Creative HQ provided technical support through the mobilization of their internationally 

recognized Reading Expert who led workshop sessions on the scientific aspects of learning to read 

and the lessons learned worldwide through research and project implementation. 

 

Colleagues from the EGR Survey project, a USAID-funded initiative, which provides the 

foundational data meant to inform the development of the Afghan Children Read strategies, 

participated and presented a project overview in this workshop. German Corporation for 

International Cooperation (GIZ) colleagues also participated as the lead agency supporting the 

development of a lower primary school teacher certification program, an effort that Afghan Children 

Read technical experts are supporting. Along with Creative, all consortium partners contributed to 

and participated in the workshop: IRC, AHG, EA and SIL-LEAD. 

 

Follow-up meetings were conducted with both the EGR Survey project and GIZ to understand 

more fully the current efforts underway and the means by which Afghan Children Read can build 

from or provide support to these activities—the EGR Survey and the GIZ pre-service efforts, 

respectively. Meetings with the EGR Survey project helped to clarify the tools, data, and 

deliverables’ availability timeline for consideration by the Afghan Children Read project team.  

Meetings with GIZ were productive in achieving agreement on a rapid response plan for providing 

two module outlines specific to EGR that are to be incorporated into the pre-service certification 

program. 

 

During this start-up period, the Afghan Children Read project team held initial conversations with 

MoE leadership on contract requirements related to the Rapid Education Risk Analysis (RERA) and 

the Gender Analysis. Given the current existence of the USAID-funded EGR Survey project, which 

MoE stakeholder workshop, June 20-22, 2016 

Photo Credit: Senior M&E Specialist, Afghanistan 
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is fully dedicated to assessments and analysis, and the numerous donor-funded efforts to analyze 

Afghanistan’s current climate, particularly in regards to education, the Ministry was understandably 

reticent to allow the Afghan Children Read team to launch into these activities. Prior to initiating 

these activities, the MoE wanted to review the project scope in-depth and have greater 

understanding and input into the information specifically needed to inform the implementation of 

this project.   

 

Challenges 

 

Two notable challenges confronted the project in the start-up phase. The first was the project 

team’s realization of the misalignment of the performance periods for the EGR Survey Project and 

the start-up of Afghan Children Read. The second challenge came from concerns expressed by the 

MoE regarding timeline for the requested rapid assessment activities, which were to be done in the 

first 90 days of the contract. 

 

The EGR Survey Project was designed as a precursor to Afghan Children Read. From the former, 

tools, data, and analytic reports were used to provide foundational knowledge to the design 

decisions of the latter.  However, while tools may be available in July and August, data will not be 

available until at least November 2016. The Institutional Capacity Assessment (ICA), the Early 

Grade Reading Assessment (EGRA), and the School Management, Effectiveness and Safety (SMES) 

survey findings were intended to be significant inputs to Afghan Children Read’s conceptual approach 

to building a national EGR model and strengthening MoE capacity. The project had not anticipated 

receiving these findings 7 to 11 months into its implementation. 

 

The draft RERA guidelines (undated), released in 2015, were designed as a pre-award exercise that 

missions should undertake prior to developing a program scope of work. The RERA was originally 

conceived as a pre-design activity conducted under the auspices of a government-to-government 

relationship for informing a future program design. In a post-award situation, a contractor-to-

government relationship changes the dynamics of negotiation. Additionally, with a scope that has 

already been contracted, the focus narrows. As a contractor on a systems strengthening project 

where the MoE is to be respected as a lead decision maker, and where initiating this relationship 

early-on will influence the success of the next five years of project implementation, Creative must 

tread carefully.  

 

Actions to be taken 

 

The next phase of MoE meetings and work planning sessions will be conducted with technical task 

forces identified by the MoE.  These task forces will be responsible for planning the MoE resources 

needed, available, and to be committed in order to achieve a set of target outcomes, which will be 

outlined in the work plan for YR 2.   

 

Follow-up with the EGR Survey project to acquire the tools, data, and deliverables as they become 

available is ongoing.  Project efforts will have to begin without the data from the ICA, EGRA, and 
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SMES. The teams’ knowledge and experience with evidence-based EGR programming will inform 

these efforts. The project will undergo a continuous review and revision process throughout the 

life of the program to ensure data, findings, and experience are used to strengthen the model. 

 

In the coming Quarter, the project EGR technical experts will complete the outline for the two 

modules being incorporated into the pre-service certification program, which will proceed through 

a MoE endorsement process. Once endorsed, our EGR technical experts will develop the actual 

pre-service modules in collaboration with the MoE Teacher Education Directorate (TED) team.   

 

To address the challenges with the RERA and Gender Analysis, USAID has approved an extension 

of these deliverables to October 30, 2016 in anticipation that EGR Survey data may be available to 

support these assessments and other reports, though more recent updates would deem this 

unlikely. Creative has followed up with the Education in Crisis & Conflict Network (ECCN) 

technical advisors on the RERA to exchange views on the guidelines and explore a more 

contextualized, relevant, and responsive approach to shape the RERA specifically to the Afghan 

Children Read project needs. Currently, the desk review portions of the study are underway. Any 

primary data collection exercises are awaiting a review of tools from the EGR Survey as well as 

clarification for gaps that may exist in the literature.   

 

 

Intermediate Result Specific Reporting  

 

Many of the technical startup activities are crucial and will have a direct impact on Afghan Children 

Read’s results. However, at this point of time, there are no direct intermediate and sub-

intermediate results against which to report, as the project in this Quarter has been working at the 

macro level. 

Project Deliverables  

 

In this Quarter, considerable time was spent working on key deliverables of the project.  

The YR1 Annual Work Plan (AWP) (April-September 2016) was submitted on June 2, 2016 and 

approved and accepted by USAID on June 16, 2016.  This YR1 work plan was used as an input into 

a consultative process for the YR2 work plan development. It not only covers the activities for the 

first year of the project, but it also provides a detailed insight of project scope, technical approach, 

early grade reading assessments, and other important aspects over the life of project.  

The Branding and Marking manual was developed in Creative HQ. Work on this began in May and a 

draft was submitted to USAID in the same month for approval. There were revisions requested by 

USAID which were addressed throughout the month of June. The final manual is ready to submit 

for approval in Quarter 4 (July-September 2016). 

Work on the Grants Manual for Afghan Children Read began immediately after the award in April 

2016. The Manual was developed in Creative HQ with contributions and feedback provided by 
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project staff. This manual will provide all the necessary guidelines to ensure that grant opportunities 

follow USAID regulations. The final manual is ready to submit for approval in Quarter 4 (July-

September 2016). 

The Performance Monitoring and Evaluation Plan (PMEP) is in progress. The project’s Senior M&E 

Specialist is working closely with Creative HQ M&E specialists and the COP to ensure it will 

provide an effective road-map for the implementation of Afghan Children Read. Creative HQ 

submitted the first draft on schedule in Q4. 

 

Monitoring & Evaluation and Communications  

1. Monitoring & Evaluation (M&E) 

 

As stated above, the PMEP development is in progress as of this writing. Creative Field and HQ 

M&E staff have not yet collected data for submission. 

2. Project Communications 

 

Once Afghan Children Read has progressed towards implementation, more comprehensive success 

stories will be provided. Given that the project is in the start-up phase, only one success story is 

submitted. The submitted success story highlights the significance of the Technical Planning 

Workshop in June 2016 and is attached as Annex 2.
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Project Management 

1. Quarterly Budget Report 

The Q3 Budget Report is included as Annex 3. Creative does not report on an accruals basis, 

but has included projections for July 2016. 

 

2. Key Meetings/Field Trips Conducted 

 

Position Date Purpose  

Acting Senior 
Education Policy 
Advisor 

April 30 – May 11 
June 14 - 27 

Project start up, 2016 Work Plan 

Acting Project 
Director 

April 30 – May 11 Project Start Up 

Program Associate June 14 – 27 Project Start Up, 2016 Work Plan 

Senior Associate – 
Reading Specialist 

June 17 – 30 
Ministry of Education Early Grade Reading 
Workshop 

Senior Project 
Manager 

May 13 – 27 Project start up and procurement oversight 

Procurement 
Officer 

June 10 – July 20  Project start up and procurement oversight 

Travel Planned for Next Quarter 

Procurement 
Officer 

June 10 – July 20 
(continued from 
previous quarter) 

Project start up and procurement oversight 

Project Director July 30 – August 12 
Provide direct support to project regarding Y2 
annual work plan, working with key 
stakeholders 

Senior Associate – 
Reading Specialist 

August 12 – 17 
Lead materials development workshop with 
Ministry of Education  

Senior Multilingual 
Education Specialist 
– SIL-Lead 

August 12 - 17 
Support Ministry of Education material 
development teams 

Education Specialist 
– IRC 

Early August Support Y2 annual work plan development  

Senior International 
HR Manager 

Unconfirmed 
Support hiring of field staff and other key 
positions 

Field IT Engineer Unconfirmed Support network and IT set up  
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Annexes  

 
Annex 1 – Workshop Agenda and Participants List 

 
 

 
 

Afghan Children Read Project 
Technical Kick-Off and Planning Workshop 

MOE’S SCIENCE CENTER - JUNE 20 – 22, 2016 

OVERALL GOAL 
 Building a shared understanding among MOE leaders, partners and the project team 

for the design of the project and the expected engagement of all of the above in 

developing and implementing a national early grade reading program. 

GENERAL OBJECTIVES 
 Develop an appreciation for the value of an early grade reading program 

 Develop an understanding for lessons learned from countries implementing EGR 

programs  

 Understanding the scope, implementation methodology, and intended results of the 5 

year Afghan Children Read Project 

 Have next steps mapped out for addressing Phase 1 activities 

 Have a planned process for drafting and finalizing the Phase 2 work plan 

Time Agenda 

DAY 1  

8:00 – 8:20 Welcoming Prayers, Remarks and introductions 

8:20 – 8:30 Workshop agenda, general objectives, and Day 1 objectives 

8:30 – 8:45 Project General Results Framework 

8:45 - 9:15 MoE EGR experience to date 

9:15 – 10:00 Evidence based EGR: What does the research tells us? 

10:00 -10:15 Break 

10:15 – 11:15 Successful EGR practice in the classroom 

11:15 – 11:45 The EGR Survey project input to Afghan Children Read 

11:45 – 12:00 Wrap-Up 

Day 2  

8:00 – 8:15 Prayers, review Day 1 and today’s objectives 

8:15 – 8:30 Presentation of the Read Project capacity building strategy 

8:30 - 9:30 Ministry Lead in the context of the READ project 

9:30 – 9:50 SWOT review for key elements of an EGR 

9:50-10:05 Break 

10:05 – 10:45 SWOT presentations  (5 min each) 

10:45 – 11:45 Presentation on the project details 

11:45 – 12:00 Wrap-Up 

Day 3  

8:00 – 8:15 Prayers, review Day 1 and today’s objectives 

8:15 – 8:25 General review of the activity matrix structure 

8:25 - 9:00 Activity matrix review of Phase 1 major activity areas  

9:00 – 10:00 Activity planning for Phase 1 and 2 for major activity areas 

10:00 – 10:15 BREAK 

10:15 – 11:15 Small group presentation of activity planning (10 min each) 

11:15 – 11:55 Next Steps   
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Technical Kick-Off and Planning Workshop Participants 
 

USAID 

 

Project Management Specialist 

Project Management Specialist 

Creative Associates International 

Director - Education in Conflict Practice Area 

Chief of Party 

Deputy Chief of Party 

Senior Monitoring and Evaluation Specialist 

Senior Associate 

Program Manager  

Translation Specialist  

Translator 

International Rescue Committee 

Education Coordinator 

Deputy Director M&E 

Equal Access 

Senior Program Manager 

Country Director 

Afghan Holding Group 

Managing Partner 

Director of Research 

Chief Executive Officer 

SIL-Lead 

Literacy Expert 

Linguist 

Teacher 

Chemonics Int. 

Chief of Party 

Deputy Chief of Party 

Education Specialist 

GIZ 

Education Advisor  

Education Officer 

Ministry Organization  

 Deputy Minister for General Education 

 Advisor 

Planning Department General Director 

Sr. M&E Specialist  

Research and Eval. Manager 

System Analyst-EMIS 

General Education General Director 

Specialist  
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Head of Basic Education  

Girls Education Director 

Head 

Curriculum General Director 

Director 

Head of Dari Language Dep 

Head of Pashto Language Dep 

Academic member 

Academic Council  Director Quality Research 

Academic member 

Teacher Education General Director 

Director of Academic Affairs 

Academic member 

TTC Lecturer 

Academic member 

Academic Supervision General Director 

Specialist  

Officer 

Specialist  

Science Center General Director 

Social Mobilization General Director 

Manager 

Sayed Jamaluddin TTC Exp. School 
 

Teacher  

Teacher 

MoE Specialist 

Quality Control 

Advisor 

EMIS EMIS Officer 
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Annex 2 – Success Story 

 

AFGHAN CHILDREN READ (ACR) PROJECT – AFGHANISTAN 

Afghanistan’s Readiness and Eagerness to Engage and Lead a  

National Early Grade Reading System 

 

The Government of the Islamic Republic of Afghanistan 
(GIRoA) recognizes the importance of literacy in fostering 

economic growth, political stability, and sustainable peace for the 

country at large and has committed to improving education 

through its policy and planning efforts. However, teachers lack 

sufficient training, resources (including materials and curricula), 

and reinforcement through supervision, coaching, and mentoring 

to achieve early grade reading (EGR) and learning improvements. 

Persistent insecurity continues to affect education service 

delivery, including the ability to reach all learners. The solution 

lies in the Ministry of Education’s (MOE) capacity to create and 

own a national EGR program that can be extended to all formal 

and community-based education (CBE) primary level classrooms. 

The question is, however, are national Afghan educators and 

leaders ready for the challenge to change? 

Despite being on the ground for only four months, the USAID-funded Afghan Children Read project has mobilized 

key MOE leaders and officials to identify risk factors and bottlenecks, and to improve early grade reading 

outcomes. Applying a capacity development approach, the project team held a number of consultations with the 

Ministry. These efforts involved the Deputy Minister for General Education and national level educators and 

leaders from the MoE’s Directorates. The Deputy Minister for General Education said very decisively early on in 

these consultations: 

“The Ministry’s ultimate interest through the 

Afghan Children Read project is a well-established 

EGR system for Afghanistan and capable human 

resources that can operate the system for the benefit 

of children’s education in early grades.” 

The consultations were critical to securing the MoE’s 

commitment to involve all its EGR-related departments and 

Directorates in a three-day, kick-off technical workshop hosted 

and led by the Afghan Children Read team during Ramadan. 

Despite fasting from sunrise to sunset, the participants’ level of 

engagement, participation, and eagerness to learn about and 

understand what it takes to improve literacy among young 

children, was inspiring. The workshop aimed to build a shared 

understanding among MOE leaders, partners, and the project team about the design of the project and the expected 

engagement of all stakeholders in developing and implementing a national early grade reading program. It ended 

with an action plan and assignments for several MOE key officials on moving forward with project implementation. 

At its closing, an MOE employee addressed the participants with a statement that reinforces the country’s 

commitment to education and addresses their readiness for change: 

“Afghan Children Read is a great opportunity to make a difference for our children’s education. Let’s 

not waste it.” 

Photo Credit: Senior M&E Specialist, Afghanistan 
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Annex 3 – Quarterly Budget Report 

 

Line Items 
Approved 

Budget 

Expenditures 

through June 

30, 2016 

Projections Total 

Actual + 

Projections 

Costs 

Available 

Funds Accrued 

* 

Pipeline  

July 1 – 

31, 2016 

Labor $6,250,166 $112,717 - $108,459 $221,176 $6,028,990 

Fringe 
Benefits 

$2,362,123 $42,833 
- $41,001 

$83,834 
$2,278,289 

Allowances $3,315,718 $28,593 - $43,258 $71,851 $3,243,866 

Consultants $276,380 $9,116 - $1,563 $10,679 $265,702 

Travel, 
Transportation 
and Per Diem 

$793,590 $10,826 
- $9,742 

$20,568 
$773,022 

Equipment 
and Supplies 

$2,144,940 $31,525 
- - 

$31,525 
$2,113,415 

Other Direct 
Costs 

$2,543,867 $130,418 
- $107,702 

$238,121 
$2,305,746 

Subcontracts $10,936,852 - - $92,750 $92,750 $10,844,102 

Security $4,235,004 $7,194 - $79,039 $86,233 $4,148,772 

Grants Under 
Contract 

$7,000,000 - 
- - 

- $7,000,000 

Program 
Activities 

$14,168,854 - 
- $174,868 

$174,868 
$13,993,986 

Total Direct 
Costs 

$54,027,494 $373,222 
- $658,383 

$1,031,605 
$52,995,890 

Indirect Costs $11,953,884 $128,590 - $180,591 $309,181 $11,644,704 

Grants Under 
Contract Fee 

$175,000 - 
- - 

- 
$175,000 

Fixed Fee $3,391,429 $178,321 - $48,241 $226,562 $3,164,867 

Total $69,547,808 $680,133 - $887,215 $1,567,348 $67,980,460 

 

Obligated Funds as of  $20,000,000 

Expenditures as of  $680,133  

Remaining Obl. Funds $19,319,867  

 

 

* Creative Associates does not account on an accruals basis, therefore this section of the 

report will always be $0. 

 


